



BR-2026-11 ALIGNED

April Exit Bridge Outlook — Final Mile Stabilization

Ensuring uninterrupted Exit Execution Continuity across three critical pillars: Data Room readiness, Compliance normalization, and Vendor/Infrastructure stabilization. Every action taken in April directly protects exit value and timeline integrity.



Data Room Readiness

Artifacts, CICD credibility, and due diligence documentation must be investor-grade and current.



Compliance Normalization

CPA engagement, CXPL closure, and audit settlement are on the critical path to exit.



Vendor / Infra Stabilization

CSP cutover and DevOps continuity underpin platform credibility for buyer diligence.

April Bridge Requirement

Total April funding requirement of **\$12,838 (~\$12.8K)** spans six essential categories. Each line item is a direct dependency for exit execution continuity — delays in any single item create cascading risk across the full exit timeline.

Category	Item	Amount (\$)	Status
 Infra	CSP Quantech Deboard → Microsoft Cutover	\$2,300	 Pending
 Compliance	Auditmove Settlement (CXPL Closure)	\$1,100	 Pending
 Finance	QB Accounting Restart (P&L/BS/Tax Prep)	\$600	 Ready to Engage
 DevOps	Probation Team Continuity	\$750	 At Risk
 Governance	CPA Re-Engagement + Stock Rationalization	\$1,200	 Pending
 Runway	Monthly Bridge Burn	\$6,888	 Critical
TOTAL	April Bridge Requirement	\$12,838	 Action Required

RAG Risk Dashboard — April Status

Three-tier risk classification across all active workstreams. Critical blockers require immediate board-level escalation. At-risk items require owner accountability and daily check-ins through month-end.

● Critical — Act Now

- **CSP Cutover delay** — Infrastructure and tenant disruption risk; no fallback if Quantech deboard stalls
- **CPA not onboarded** — Compliance and exit timeline directly impacted; financial close cannot proceed
- **Bridge Burn unfunded** — \$6,888 monthly operational runway remains unsecured

● At Risk — Monitor Daily

- **DevOps continuity** — Data Room integrity and CICD pipeline credibility at stake
- **Accounting restart** — Financial transparency delays undermine buyer confidence in P&L and balance sheet

● In Motion — Maintain Momentum

- Broker engagement formally initiated
- Exit framework aligned with Board under BR-2026-11

Execution Recommendations — Action Timeline


A disciplined two-phase execution sprint over the next 15 days is the minimum viable path to exit readiness. Every day of delay on critical blockers compounds risk across compliance, buyer diligence, and financial transparency.

Days 0–5: Immediate

- Secure 100% April Bridge commitments from all 5 stakeholders
- Execute CSP Cutover (Quantech → Microsoft) — primary infrastructure blocker
- Initiate CPA re-engagement — compliance and stock rationalization cannot wait

Control Actions: Ongoing

- Enforce Pro-Rata Bridge under BR-2026-11 governance framework
- Trigger Non-Participation Dilution Signaling if commitment delays persist beyond Day 5



Days 5–15: Short Term

- Complete CXPL closure and Auditmove settlement
- Normalize accounting: P&L, Balance Sheet, Tax Prep via QB restart
- Stabilize DevOps team continuity and refresh Data Room artifacts

Contribution Alignment — 5 Core Stakeholders

The \$12.8K April requirement is distributed pro-rata across **5 core stakeholders**, resulting in an equal contribution of approximately **\$2,560 per participant**. This structure is governed by BR-2026-11 and enforces shared accountability for exit value protection.





Final Mile Discipline = Exit Value Protection & Realization

"The margin between a successful exit and a failed one is not strategy — it is execution discipline in the final mile. Every commitment made in April compounds directly into exit value realized."



Commit Now

Secure 100% of \$12.8K bridge funding. Non-participation triggers dilution signaling under BR-2026-11.



Execute Blockers

CSP cutover and CPA onboarding are non-negotiable prerequisites. Clear them within 5 days.



Protect the Exit

April stabilization directly determines Data Room quality, buyer confidence, and final transaction value.